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Case Study

A leading healthcare Industry
provider transtorms their
data center ecosystem

CDCT provided:

Data center transformation
including consolidation,
migration, and relocation services

CDCT services:

The client

The client is an esteemed, university healthcare enterprise worth more than $10 billion that
provides nationally-ranked care. The provider operates five disparate medical centers that serve
hundreds of thousands of patients with routine and complex medical care, including Level 1
trauma, psychiatric, pediatric, and cancer.

The challenge: Consolidate mission-critical healthcare
data centers

The client’s five medical centers launched an initiative to transform more than a dozen data
centers located across the state in which they operate. The project was intended to reduce the

costs of running multiple data centers, avoid the expense of natural-disaster proofing mandated

by the state, modernize data center infrastructure, simplify IT management, and set the stage
for future integration of data from all of the client’s medical centers for easy access to patient
information across the university system. The effort also laid the foundation for future IT
transformation efforts to support continuous improvement of patient care delivery.

The first step identified by Cloud + Data Center Transformation (CDCT), a division of Insight,
was to consolidate two data centers into a single colocation facility based in a nearby region.
The relocation would slash power costs by two-thirds, free up 15,500 square feet of costly local
real estate for reuse, avoid a $30 million expenditure to bring the two sites into compliance
with building code requirements, and migrate critical healthcare delivery systems away from
disaster-prone areas. In addition, this initiative would simplify IT management. The challenge
was to move 550+ applications — from admission, registration, telephone, X-ray, and lab
systems to research and education systems — without disrupting mission-supporting services.

“The fact that our migration went so smoothly is a credit to CDCT's processes,” said the client

project lead.“When you're dealing with healthcare delivery systems like we are, having that kind

of control and assurance is imperative for keeping medical services up and running.”

« Transformation strategy
» Project discovery

« Application mapping

« Migration planning

« Logistics planning

» Project management
and execution



Benefits:
= 93% of systems moved in

for strategy, methodology, and project management allotted downtime

« Unneeded applications
identified and decommissioned

The solution: Leverage CDCT transformation expertise

The medical center’s IT staff recognized the need to engage a data center transformation
specialist given the magnitude and risk involved. “We were dealing with patient care
delivery systems, so we had to do everything we could to mitigate risk,” said the client’s
technology director.“That meant bringing in a partner that specializes in data center
consolidation and relocation.”

IT modernization
- Simplified IT management

Foundation for future
After a rigorous RFP process, the technology director and his committee selected CDCT based IT transformations
on factors ranging from a cost/benefit analysis and the company’s long history of successful
project execution to its specific experience with academic medical centers and HIPAA
requirements. CDCT then assembled a team that included a program manager, several project
managers/workstream owners, system architects, consultants, and analysts, and went to work. $ 7 . 5 M

First, CDCT performed a comprehensive application inventory at the client’s two data centers. savi ngs projected
Next, they worked with client staff to identify computing servers that were no longer needed
and could be decommissioned. Then they used CDCT'’s proprietary mapping methodology to
determine which applications could be safely moved together without affecting other systems,
and built a strategy for moving those application bundles in a specific sequence that would

minimize risk. 550+

With that roadmap in place, CDCT orchestrated a complex series of overlapping migration . .
events utilizing CDCT personnel, the medical center’s IT infrastructure and application aDD|IC8tIOﬂS
teams, and application subject matter experts who were brought in to test the systems. moved
Physical hardware moves to the new colocation facility and to a disaster-proof site used for successful Iy
high-bandwidth and latency-intolerant applications took place on weekends. Physical-to-

virtual migrations designed to reduce rack space and power needs were timed to prepare for

application moves. Migration events were carried out with an intricate combination of logical

and physical workload relocations and were completed within the medical center’s specified Z E R O
downtime windows, in some cases as short as two to four hours.

over 5 years

disruption to
“CDCT had solid processes, not only in planning and executing the project, but also in helping patient care

us communicate our plans to our clinicians, researchers, academic staff, and faculty,” the client’s
technology director said.“They have done this kind of project many times before, and it showed.”

The benefits: Smooth data center transformation saving 2 et s,

$7.5 million over 5 years

data centers merged

Thanks to CDCT’s meticulous planning and methodology, the project met the CIO’s goal of for cost efficiencies

moving 93% of systems within specified downtime windows. The consolidated data center
immediately began to deliver the expected cost advantages. A $7.5 million savings is projected
over five years through lower energy and real estate costs, as well as more efficient rack space
and facilities management.

In addition, by shifting the two data centers away from disaster-prone areas, the project not only
improved the safety of critical data and systems, but also eliminated the $30 million capital
investment that would have been required to meet local building codes. Other benefits include
IT modernization, resulting in better performance for some applications.
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